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ESTIMATE RUN 11/09/2012

ESTIMATE SUMMARY 15:04:27

CONTID: C18283         ESTIMATE NO: 0003 PROG 2005

PCN: 18283-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 24 WEST OF UPRR BRIDGE PERCENT TIME:

PROJECT NO: HPP0241-058                   

SH 24 WEST OF UPRR BRIDGE

NAME OF ROAD: 024A

PROJECT COUNTIES: LAKE

CONTRACTOR:

NORTHERN COLORADO CONSTRUCTORS PAY PERIOD ENDING 10/26/2012 DATE TIME STARTED 07/30/2012

9075 WCR 10 DATE LET 06/14/2012 DATE WORK BEGAN 07/30/2012

 DATE AWARDED 06/25/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/23/2012 DATE ACCEPTED

FORT LUPTON CO 80621     303-857-1754 DATE NOTICE TO PROCEED 07/30/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,449,303.77 PARTICIPATING $ $ 605,040.85

AWARD PROJECT AMT: 1,495,420.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,886.11

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

79.46

FIXED COMPLETION DATE

FIXED COMPLETION DATE

87.58%

180,043.24

605,040.85

605,040.85

600,154.74

$

$

$

$

1,269,260.53

0.00

1,269,260.53

0.00

1,269,260.53

-22,431.30

0.00

1,246,829.23

0.00

AMOUNT DUE 1,246,829.23 600,154.74

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 600,154.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

89.0 TIME ALLOW: 11/18/2012 ??:??:??

ORIG TIME ALLOW: 10/19/2012 ??:??:??
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PCN: 18283-BID    ESTIMATE RUN 11/09/2012

PROJECT: HPP0241-058                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:04:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.500

201-00000  
 

1.000

L S 

9,200.00000 9,200.001.000

4,600.00

0010 Removal of Headwall 8.000

3.000

202-00015  
 

11.000

EACH

280.00000 3,080.0011.000

840.00

0015 Removal of Pipe 285.000

176.000

202-00035  
 

461.000

LF  

21.00000 9,681.00461.000

3,696.00

0020 *Removal of Asphalt Mat (Planing) 0.000

241.000

202-00240  
 

241.000

SY  

16.00000 3,856.00241.000

3,856.00

0022 Rem Pavement Marking 0.000

0.000

202-00250  
 

0.000

SF  

5.70000 0.000.000

0.00

0025 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

1.000

L S 

12,900.00000 12,900.001.000

0.00

0030 Removal of Fence 120.000

113.000

202-01000  
 

233.000

LF  

0.85000 198.05233.000

96.05

0035 *Clean Culvert 0.000

7.000

202-04002  
 

7.000

EACH

1,450.00000 10,150.007.000

10,150.00

0040 *Embankment Material (Complete In Place) 3,033.000

320.000

203-00060  
 

4,137.000

CY  

39.00000 130,767.003,353.000

12,480.00

0045 Muck Excavation 19.000

113.000

203-00100  
 

132.000

CY  

63.00000 8,316.00132.000

7,119.00

0050 Blading 0.000

2.000

203-01500  
 

2.000

HOUR

107.00000 214.002.000

214.00
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PCN: 18283-BID    ESTIMATE RUN 11/09/2012

PROJECT: HPP0241-058                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:04:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Backhoe 0.000

0.000

203-01510  
 

0.000

HOUR

86.00000 0.000.000

0.00

0060 Dozing 0.000

0.000

203-01550  
 

0.000

HOUR

107.00000 0.000.000

0.00

0065 Truck (Dump) 0.000

14.500

203-01582  
 

14.500

HOUR

92.00000 1,334.0014.500

1,334.00

0070 *Potholing 2.000

4.500

203-01597  
 

6.500

HOUR

210.00000 1,365.006.500

945.00

0075 Laborer 0.000

109.000

203-02330  
 

109.000

HOUR

29.00000 3,161.00109.000

3,161.00

0080 Structure Excavation 418.000

886.000

206-00000  
 

1,304.000

CY  

13.50000 17,604.001,304.000

11,961.00

0085 Structure Backfill (Flow-Fill) 61.000

8.000

206-00065  
 

69.000

CY  

99.00000 6,831.0069.000

792.00

0090 Structure Backfill (Class 1) 108.000

103.000

206-00100  
 

211.000

CY  

85.00000 17,935.00211.000

8,755.00

0095 *Shoring (Area 1) 0.000

1.000

206-01781  
 

1.000

L S 

47,900.00000 47,900.001.000

47,900.00

0100 Shoring (Area 2) 1.000

1.000

206-01782  
 

2.000

L S 

1,040.00000 2,080.002.000

1,040.00

0105 *Shoring (Area 3) 1.000

0.000

206-01783  
 

1.000

L S 

12,900.00000 12,900.001.000

0.00
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PCN: 18283-BID    ESTIMATE RUN 11/09/2012

PROJECT: HPP0241-058                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:04:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Topsoil 791.000

3,657.000

207-00205  
 

4,448.000

CY  

13.50000 60,048.004,448.000

49,369.50

0115 Stockpile Topsoil 2,206.000

2,242.000

207-00210  
 

4,448.000

CY  

10.50000 46,704.004,448.000

23,541.00

0120 Wetland Topsoil 0.000

11.000

207-00305  
 

11.000

CY  

57.00000 627.0011.000

627.00

0125 Stockpile Wetland Topsoil 11.000

0.000

207-00310  
 

11.000

CY  

57.00000 627.0011.000

0.00

0130 *Erosion Log (12 Inch) 10,125.000

701.000

208-00002  
 

10,826.000

LF  

3.75000 40,597.5010,826.000

2,628.75

0135 *Silt Fence 0.000

0.000

208-00020  
 

0.000

LF  

1.85000 0.000.000

0.00

0140 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

810.00000 810.001.000

0.00

0145 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

1.000

EACH

1,350.00000 1,350.001.000

1,350.00

0150 Removal and Disposal of Sediment (Labor) 0.000

2.000

208-00103  
 

2.000

HOUR

29.00000 58.002.000

58.00

0155 Removal and Disposal of Sediment (Equipment) 0.000

10.000

208-00105  
 

10.000

HOUR

119.00000 1,190.0010.000

1,190.00

0160 Erosion Control Supervisor 33.000

23.000

208-00206  
 

63.000

DAY 

200.00000 11,200.0056.000

4,600.00
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PCN: 18283-BID    ESTIMATE RUN 11/09/2012

PROJECT: HPP0241-058                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:04:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Reset Marker 0.000

1.000

210-00060  
 

1.000

EACH

190.00000 190.001.000

190.00

0170 *Reset Delineator 0.000

0.000

210-00090  
 

0.000

EACH

29.00000 0.000.000

0.00

0175 *Reset Ground Sign 0.000

4.000

210-00810  
 

4.000

EACH

250.00000 1,000.004.000

1,000.00

0180 Dewatering 1.000

0.000

211-03005  
 

1.000

L S 

31,250.00000 31,250.001.000

0.00

0185 *Seeding (Native) 1.470

5.390

212-00006  
 

6.860

ACRE

740.00000 5,076.406.860

3,988.60

0190 *Soil Conditioning 1.470

5.390

212-00032  
 

6.860

ACRE

1,720.00000 11,799.206.860

9,270.80

0195 *Spray-on Mulch Blanket 1.470

5.390

213-00012  
 

6.860

ACRE

2,760.00000 18,933.606.860

14,876.40

0200 Transplant Shrub 0.000

0.000

215-00000  
 

0.000

EACH

490.00000 0.000.000

0.00

0205 *Soil Retention Blanket (Excelsior) 0.000

0.000

216-00015  
 

0.000

SY  

2.60000 0.000.000

0.00

0210 Wildlife Biologist 7.000

0.000

240-00000  
 

7.000

HOUR

108.00000 756.007.000

0.00

0215 Aggregate Base Course (Class 6) 108.000

151.000

304-06007  
 

259.000

CY  

40.00000 10,360.00259.000

6,040.00
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PCN: 18283-BID    ESTIMATE RUN 11/09/2012

PROJECT: HPP0241-058                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:04:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Aggregate Base Course (Class 7) 175.000

1,284.000

304-07005  
 

1,459.000

CY  

38.00000 55,442.001,459.000

48,792.00

0225 *Hot Mix Asphalt (Grading SX) (75) 52.080

93.600

403-34701  
 

145.680

TON 

180.00000 26,222.40145.680

16,848.00

0230 *Asphalt Cement Performance Grade (PG 58-28) 2.910

5.200

411-03352  
 

8.110

TON 

670.00000 5,433.708.110

3,484.00

0235 *Emulsified Asphalt (Slow-Setting) 45.000

48.000

411-10255  
 

93.000

GAL 

3.00000 279.0093.000

144.00

0240 *Drilling Hole to Facilitate Pile Driving 0.000

0.000

502-00100  
 

0.000

LF  

145.00000 0.000.000

0.00

0245 Pile Tip 0.000

0.000

502-00460  
 

0.000

EACH

116.00000 0.000.000

0.00

0250 Steel Piling (HP 12x53) 0.000

0.000

502-11253  
 

0.000

LF  

45.00000 0.000.000

0.00

0255 Riprap (12 Inch) 0.000

94.000

506-00212  
 

94.000

CY  

99.00000 9,306.0094.000

9,306.00

0260 Waterproofing (Membrane) 41.000

127.000

515-00120  
 

168.000

SY  

29.00000 4,872.00168.000

3,683.00

0265 Waterstop (6 Inch) 0.000

46.000

518-00106  
 

46.000

LF  

23.00000 1,058.0046.000

1,058.00

0270 *Concrete Class D (Box Culvert) 0.000

33.000

601-03030  
 

33.000

CY  

850.00000 28,050.0033.000

28,050.00
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PCN: 18283-BID    ESTIMATE RUN 11/09/2012

PROJECT: HPP0241-058                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:04:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000

CY  

830.00000 0.000.000

0.00

0280 *Reinforcing Steel 0.000

1,645.000

602-00000  
 

1,645.000

LB  

1.00000 1,645.001,645.000

1,645.00

0282 18 In CSP 10.000

52.000

603-10180  
 

62.000

LF  

54.08000 3,352.9662.000

2,812.16

0285 24 Inch Corrugated Steel Pipe 31.000

0.000

603-10240  
 

31.000

LF  

79.00000 2,449.0031.000

0.00

0290 30 Inch Corrugated Steel Pipe 13.000

18.000

603-10300  
 

31.000

LF  

85.00000 2,635.0031.000

1,530.00

0295 36 Inch Corrugated Steel Pipe 0.000

8.000

603-10360  
 

8.000

LF  

121.00000 968.008.000

968.00

0300 48 Inch Corrugated Steel Pipe 5.000

0.000

603-10480  
 

5.000

LF  

200.00000 1,000.005.000

0.00

0302 18 In SES 1.000

1.000

603-30018  
 

2.000

EACH

338.13000 676.262.000

338.13

0305 24 Inch Steel End Section 5.000

0.000

603-30024  
 

5.000

EACH

430.00000 2,150.005.000

0.00

0310 30 Inch Steel End Section 2.000

1.000

603-30030  
 

3.000

EACH

650.00000 1,950.003.000

650.00

0315 36 Inch Steel End Section 0.000

2.000

603-30036  
 

2.000

EACH

830.00000 1,660.002.000

1,660.00
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PCN: 18283-BID    ESTIMATE RUN 11/09/2012

PROJECT: HPP0241-058                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:04:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 48 Inch Steel End Section 1.000

1.000

603-30048  
 

2.000

EACH

1,720.00000 3,440.002.000

1,720.00

0325 6x7 Foot Concrete Box Culvert (Precast) 72.000

0.000

603-70607  
 

72.000

LF  

660.00000 47,520.0072.000

0.00

0330 *16X8 Foot Concrete Box Culvert (3-Sided)(Precast) 0.000

0.000

603-71608  
 

0.000

LF  

1,980.00000 0.000.000

0.00

0331 16x10 Ft CBC (Precast) CMO #3 16 x 10 Ft. Concrete Box 
Culvert (Precast)

0.000

55.000

603-71610  
 

55.000

LF  

2,479.29000 136,360.9555.000

136,360.95

0335 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

770.000

LF  

19.50000 0.000.000

0.00

0340 *End Anchorage Type 3B 0.000

0.000

606-01320  
 

1.000

EACH

830.00000 0.000.000

0.00

0345 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

3.000

EACH

1,960.00000 0.000.000

0.00

0347 Delin (Ty I) 0.000

12.000

612-00001  
 

12.000

EACH

30.50000 366.0012.000

366.00

0348 Delin (Ty III) 0.000

32.000

612-00003  
 

32.000

EACH

34.50000 1,104.0032.000

1,104.00

0350 End Post 0.000

2.000

607-00005  
 

2.000

EACH

210.00000 420.002.000

420.00

0355 Corner and Line Brace Post 0.000

2.000

607-00010  
 

2.000

EACH

240.00000 480.002.000

480.00
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PCN: 18283-BID    ESTIMATE RUN 11/09/2012

PROJECT: HPP0241-058                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:04:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 End Post (Special) 0.000

2.000

607-00015  
 

2.000

EACH

310.00000 620.002.000

620.00

0365 Fence Barbed Wire With Treated Wooden Posts 0.000

125.000

607-01100  
 

130.000

LF  

5.75000 718.75125.000

718.75

0370 *Fence (Plastic) 66.000

75.000

607-11525  
 

315.000

LF  

1.95000 274.95141.000

146.25

0375 12 Foot Gate (Special) 0.000

1.000

607-60113  
 

1.000

EACH

380.00000 380.001.000

380.00

0380 *Install Marker 0.000

0.000

612-15000  
 

0.000

EACH

240.00000 0.000.000

0.00

0385 *Detour Pavement 235.000

0.000

621-00450  
 

235.000

SY  

119.00000 27,965.00235.000

0.00

0390 24 Inch Drainage Pipe (Class 7) 140.000

0.000

624-27024  
 

140.000

LF  

118.00000 16,520.00140.000

0.00

0395 36 Inch Drainage Pipe (Class 7) 72.000

0.000

624-27036  
 

72.000

LF  

140.00000 10,080.0072.000

0.00

0400 24 Inch Equivalent Drainage Pipe Elliptical (Class 7) 62.000

0.000

624-47024  
 

62.000

LF  

150.00000 9,300.0062.000

0.00

0405 30 Inch Equivalent Drainage Pipe Elliptical (Class 7) 60.000

0.000

624-47030  
 

60.000

LF  

170.00000 10,200.0060.000

0.00

0410 *Construction Surveying 0.750

0.000

625-00000  
 

1.000

L S 

14,100.00000 10,575.000.750

0.00
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PCN: 18283-BID    ESTIMATE RUN 11/09/2012

PROJECT: HPP0241-058                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:04:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 *Mobilization 0.600

0.400

626-00000  
 

1.000

L S 

132,300.00000 132,300.001.000

52,920.00

0416 Added Item (Dollar)/ Remob. of subcontractors RK 
Hydroseeding and NW Paving

0.000

0.000

900-00006  
 

0.000

DOL 

3,170.00000 0.000.000

0.00

0420 Public Information Services 0.500

0.500

626-01000  
 

1.000

L S 

6,000.00000 6,000.001.000

3,000.00

0425 *Epoxy Pavement Marking 0.000

6.000

627-00005  
 

6.000

GAL 

490.00000 2,940.006.000

2,940.00

0427 Pvmt Mkg Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

0.000

GAL 

70.00000 0.000.000

0.00

0430 *Flagging 1,120.250

1,013.500

630-00000  
 

2,250.000

HOUR

26.00000 55,477.502,133.750

26,351.00

0435 *Traffic Control Inspection 25.000

7.000

630-00007  
 

35.000

DAY 

240.00000 7,680.0032.000

1,680.00

0440 *Traffic Control Management 33.000

24.000

630-00012  
 

63.000

DAY 

720.00000 41,040.0057.000

17,280.00

0442 Barricade (3 M-A) (Temp) 1.000

0.000

630-80335  
 

2.000

EACH

150.00000 150.001.000

0.00

0445 *Construction Traffic Sign (Panel Size A) 16.500

0.000

630-80341  
 

58.000

EACH

11.00000 181.5016.500

0.00

0450 *Construction Traffic Sign (Panel Size B) 4.000

0.000

630-80342  
 

14.000

EACH

11.00000 44.004.000

0.00
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PCN: 18283-BID    ESTIMATE RUN 11/09/2012

PROJECT: HPP0241-058                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:04:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 *Construction Information Sign 1.000

0.000

630-80348  
 

2.000

EACH

54.00000 54.001.000

0.00

0460 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

5,400.00000 5,400.001.000

0.00

0465 *Drum Channelizing Device 36.000

0.000

630-80360  
 

105.000

EACH

11.00000 396.0036.000

0.00

0470 *Drum Channelizing Device (With Light) (Flashing) 1.000

0.000

630-80363  
 

2.000

EACH

11.00000 11.001.000

0.00

0475 *Drum Channelizing Device (With Light) (Steady Burn) 5.000

0.000

630-80364  
 

10.000

EACH

11.00000 55.005.000

0.00

0480 Concrete Barrier (Temporary) 145.000

0.000

630-80370  
 

290.000

LF  

27.00000 3,915.00145.000

0.00

0485 *Traffic Cone 43.000

0.000

630-80380  
 

100.000

EACH

1.10000 47.3043.000

0.00

0490 *Channelizing Device (Special) 0.000

0.000

630-80390  
 

0.000

EACH

11.00000 0.000.000

0.00

0495 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

2.000

0.000

630-85006  
 

4.000

EACH

540.00000 1,080.002.000

0.00

0500 *Traffic Signal (Temporary) 2.000

0.000

630-86810  
 

2.000

EACH

13,000.00000 26,000.002.000

0.00

0505 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

95,000.000

F A 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:04:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0510 F/A Partnering 1,300.000

0.000

700-70011  
 

1,300.000

F A 

1.00000 1,300.001,300.000

0.00

0515 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0520 F/A Asphalt Cement Cost Adjustment 0.000

-83.490

700-70019  
 

2,000.000

F A 

1.00000 -83.49-83.490

-83.49

0525 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

5,250.000

F A 

1.00000 0.000.000

0.00

CAT 1,251,510.53605,040.851,431,553.77CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0530 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

10,500.00000 10,500.001.000

0.00

0535 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

6,600.00000 6,600.001.000

0.00

0540 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

650.00000 650.001.000

0.00

CAT 17,750.000.0017,750.00CURRENT AMT0400 $ $ $

$ 1,269,260.53605,040.85$1,449,303.77$CURRENT AMTPROJECT TOTAL


